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From: Jon Satﬁébrta
Abting Director.of Planning

SUBJECT: STATUS REPORT #2 / CONDITIONAL USE PERMIT (CUP) 01-198- (1)
MONTHLY MONITORING PROGRAM
(OCTOBER 20, 2008, ITEM 27)

On October 20, 2009, the Board directed the Department of Regional Planning, in
consultation with the Directors of Public Works, Public Health and the Fire Chief, to
provide a monthly status report of the development, implementation and compliance
with conditions for Conditicnal Use Permit (CUP) 01-188-(1); and to work with the
departmental representatives to develop a Corrective Action Plan on how to monitor
conditions approved by the Regional Planning Commission.

The Department of Regional Planning (DRP) is the lead project coordinator to provide
the monthly status report to the Board. Each department involved in this project has
assigned inspection staff to monitor their respective conditions for this project. At the
time of this report the subject project site is in compliance with the conditions of
approval for CUP 01-198-(1). The Department of Regional Planning will continue to
monitor this project to insure compliance with the adopted CUP conditions and
mitigation monitoring program,

Following are the monthly summary updates reported for the November 2009 time
period by the Department of Regional Planning, the Department of Public Works, and
the Fire Department. We have also included two Attachments to this report. Attachment
| identifies the timeline of construction provided by the permittee. Attachment Il contains
the Corrective Action Matrix that will be used to monitor the project.
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Los Angeles County Department of Regional Planning, Impact Analysis

Section/Zoning Enforcement Section i
Michele Bush, Prinicipal Regional Planning Assistant, mbush@planning.lacounty.gov, (213) 974-6461
Krista Mason, Regional Planning Assistant I, kmason@planning lacounty.gov, (213) 974-6484

The Department of Regional Planning, Impact Analysis Section/ Zoning Enfercement
Section 1l conducted a field inspection of the subject property on Tuesday, November
24, 2009; the following was observed on the site:

« Dirt was being watered by watering truck to control dust — the truck left the site
¢ There were workers on the site

e Cement was being poured — cement trucks were onsite

¢ Block wall was being built around the (electrical) tower

« Construction equipment was sitting with engines off, not idling

» New block wall was installed along neighboring properties

« Trucks hauling dirt, sand, gravel were not observed at the time of inspection

¢ Surveyor was onsite during site visit
¢ On Wednesday, November 25, 2009 the Zoning Enforcement Section conducted
a separate inspection and observed no activity

MMPs met:
#7 with wall installation — block wall installed along neighboring properties
#16 with the construction equipment ~ appeared to be in good condition

Staff spoke with the site Superintendent , Gary Marquez, he introduced himself and
informed staff there is an office onsite and asked that staff check in when visiting the
site and inform him of any problems observed.

Los Angeles County Fire Department, Land Development Unit
Janna Masi, Supervising Fire Prevention Engineer, imasi@fire.lacounty.gov, (323) 890-4243
Bernard McDuel, Supervisoring Fire Prevention Engineer, bmcduel@fire.lacounty.gov, (323) 890-4125

The Fire Department completed a field inspection of the subject project at 11:30 a.m.
Monday, November 30, 2009. Listed below are the observations resulting from the
inspection.

s There is no building work currently in progress

» There is site clearance work and grading taking place

¢ The site is secure with a fence surrounding the proposed development
« There is no median work being done in the street
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On Friday, November 13, 2009, | met with the Building Official to confirm that the
building plans approved by the Fire Department on 9/11/07 matched the plans
submitted to the Building Department and the plans approved by the Regional Planning
Commission on April 12, 2006.

No sprinkler plans or underground fire hydrant plans have been submitted as of this
date.

Los Angeles County Department of Public Works, Land Development Division
Dennis Hunter, PLS PE, Assistant Deputy Director, dunter@dpw.lacounty.gov, (626) 458-4900

Since the last report on October 27, 2009, the following activities have been completed
by the applicant:
e The Peck Road median cut and left turn lane has been completed and is
operational.
The following onsite grading activities have been completed:

1) the building pads have been reprocessed and compaction reports approved by
our Materials & Geotechnical Engineering staff,

2) the layout of the catch basin and 30 feet of onsite storm drain;

3) the onsite storm drain and catch basin were excavated;

4) the onsite storm drain trench was prepared and sand bedding installed;

5) the onsite storm drain was connected to the Los Angeles County Flood
Control District storm drain, inspected and approved.

Please nhote, these constitute the 5 activities listed in the DRP letter of May 7, 2009,
from Maria Masis to Aaron Clark.

The road construction permit remains open to allow the applicant to continue with other
conditioned road improvements as specified in the Agreement to Improve.

Los Angeles County Department of Public Health, Environmental Hygiene
Francis Pierce, Industrial Hygienist, fpierce@ph.lacounty.qov (626) 430-5436
Cole Landowski, Head, clandowski@ph.lacounty.gov ( 626) 430- 5440

This is an update to action item #2 of Supervisor Molina’s October 20 motion instructing
the Director of Public Heaith to meet with and request the developer to voluntarily
address the concerns of the residents related to a third gate utilized by the Department
of Water and Power (DWP) located on the north end of the block wall adjacent to the
horse trail.

e« On November 18, 2009, staff from the Environmental Hygiene Program
conducted an inspection at the above location and met with Mr. Charles
Clark, General Contractor. Staff was advised that steps would be taken to
reduce noise intrusion at the gate utilized by DWP. The gate is planned to
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be constructed of corrugated metal and will be covered with a sound
blanket.

On November 19, 2009, staff contacted the developer, Mr. Hai Ou Yang,
by telephone and verified the intention to install the corrugated metal gate
with a sound blanket; however, the process has not been finalized with the
contractor.

On December 2, 2009, staff from the Environmental Hygiene Program met
with Rick Espinoza, Senior Project Manager of KPRS Construction
Services, Inc. who stated that the developer, Mr. Hai Ou Yang is still
planning to cover the metal gate with a sound blanket; however, the
process is still under bid with a subcontractor. The sound wall has been
completed but the three areas where gates will be installed are still open.
Plans are being considered to erect temporary structures to attenuate the
noise generated from the construction phase of the project.

Staff will continue to monitor the development and installation of the third
gate and provide the Board an update of our findings.

If you have any questions, please contact Cole Landowski, Head, Environmental
Hygiene Program at (626) 430-5440.

We anticipate this status report is responsive to your concens and updates you on the
ongoing monitoring efforts for this project. If you have any questions regarding this

agenda item,

please contact Alex Garcia, Supervising Regional Planner at (213)

974-6484, or agarcia@planning.lacounty.gov, Monday through Thursday 7:00 a.m. to

6:00 p.m.

JS:AG:km

c: Executive Officer
County Counsel
Chief Executive Officer, Attn. Lari Sheehan
Fire Department, Attn.Bernard McDuel
Department of Public Works, Attn. Dennis Hunter
Department of Public Health, Attn. Francis Pierce

Attachments:

Attachment |- CUP 01-198 Construction Schedule Attachment | (Construction timeline)
Attachment |l- Corrective Action Matrix- Master Attachment Il ( Matrix document)



Activiy Aoty orig | Ealy  Eary T RS T TR M AT ML 9 TATSIOINID  FIMIAMLS JAISIOINID I FIMIAIMI S JIAISIOINID I F MIAM S 3 AISI0NID JIFIMIA M JIJIATS
ption Dur Start Finish L L L L L L L L L L L L L L L L L L LU L LA LL L1
GENERAL REQUIREMENTS | | | L | | | L | | | L | | | | l l o l l
A0100.010 Final Issuance of Bid Documents 5 01MAY08A | 07MAY08A lV I:nal Issu:lance of Bid Do:cument:s 3 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
A0100.015 Issue Bid Documents to Subcontractors - Pricing 5 08MAY08A | 14MAY08A IV ssue Bifi Documents to Subcontractors Prlomg | | L : : : o : : : : : ! o ! !
A0100.020 Peck Road Il - Bid Date 1 15MAY08A | 15MAYO08A VI Peck Road Il - Bid Date 1 1 | | | L | | | L | | | ! ! ! Lo ! !
A0200.010  |ISSUE GRADING PERMIT 1 15MAY08A | 15MAY08A | | ISSUE GRADING PERMIT | ; | | L | | | L | | | | | | o ; ;
A0200.015  |ISSUE LANDSCAPING PERMIT 1 15MAY08A | 15MAYO08A I*Ss E LANDSCAPING PERMHT | |
A0300.010 PRE-GRADING MEETING 1 27MAY08A | 27MAY08A \:‘ PRI -GBADING MEETtNG [ : : : Lo ! ! ! Lo ! ! ! ! ! ! o 3 3
A0100.030 Meeting w/ Owner to Review Base Contract 1 05JUNOSA | 05JUNOSA ;,lrM ‘eti‘ng w/ Owner to Revi lew Base Contract ! ! . ! ! ! . ! ! ! ! ! ! Lo ! !
A0100.040 Owner to Review Base Contract Amount 4 06JUNO8BA | 11JULOSA \ v Owner to Review Base q_’:ontract Amount | | - | | | - | | | | | | L | |
A0500.010 Site Screen Wall: Redesign & Submit to County 1 08JULOSA | 08JULOSA v Site Screen Wall: Redesign & Submit to County | L | | | L | | | | | | Lo | |
A0300.015 County to Rev/App Pads #3 & #4 Certifications 20 24JULO8BA | 08AUGO8A ii E County to Rev/A P Pads #3 & #4 Certlf caﬁ‘ons 3 3 3 3 3 | L | | | | | | Lo | |
A0100.050 Owner Sign/Return Contract 1 25JUL08A 25JUL08A ! L Owner Slgn/Retur Contract [ : : o : : 3 3 3 3 3 3 3 3 3 3 3 3 3
A0500.020 Site Screen Wall: Issuance of Permit 1 29JULO8A 29JULO8A | ‘\‘*Slte Screen Wall ssuance of Permlt‘ ! ! . ! ! ! . ! ! ! ! ! ! Lo ! !
DE0001 HOLD PENDING OWNERS INSTRUCTIONS 1 | 0BAUGO8A ! | HOLD PEND[NG OWNEIRS INSTRU(:TI ONS ; o ; ; ; o ; ; ; ; ; ; o ; ;
A0100.055 Owner Approval/Release of Priority #1 Subtrades 1 11AUGO8A | 300CT09 ' ! l ] Owner Approval/Release of Priority #1 Subtrades L | | | | | | Lo | |
A0200.020  |ISSUE BUILDING PERMIT 1 11AUGO8A | 300CT09 i i L |s$UE ButLDtNG PERMI""
A0200.050 ISSUE SITE UTILITIES PERMIT 1 11AUGO08A 300CT09 :: : ! -y : — ‘ ‘ ISSUE SIT:E U‘TILITIES PI:TRMIT : : o : : : : : : o ! !
A0230.010  |Ely Cut Slope: BF per County of Los Angeles 5 | 19SEP0BA | 25SEP08A | ! ' B Ely Cut Slope: BF per County of Los Angeles 1 o 1 ‘ ‘ o ; ; ; ; ; ; o ; ;
A0100.060 Owner Approval/Release of Priority #2 Subtrades 2 02NOV09 03NOV09 ' L | L | | | Owner Approval/Release of Prio}rity #2 Subtradps - | | | | | | L | |
A0400.010  |KPRS Mobilization 1 02NOV09 | 02NOV09 | ! 1 L 1 1 | KPRS Mobilization 1 L 1 1 | | | | Lo | |
A0400.100  |Bldgs. #3 & #4: Timeline 153* | 02NOV09 | 02JUN10 11 i | L | | “ Bldgst #3 & #4: Tumeime L | | | | | | Do | |
A0100.065 Owner Approval/Release of Priority #3 Subtrades 4 04NOV09 09NOV09 33 i 3 i 3 3 3 3 3 Oiwne-r ApprovaI/ReIease of Prlorlty #3 Subtrades 3 3 3 3 3 3 3 3 3 3 3 3
A4000.100 Bldg. #4: Substantial Completion 1 10JUN10 10JUN10 | ! | ! | L | | | - 1‘\ Bldg. #4: Substanthl Ccmpteti(?n | | | | | ! Lo ! !
A3000.100  |Bldg. #3: Substantial Completion 1 25JUN10 25JUN10 ' L | b | | | b |1 1 BIdg. #3: Substantial Completion | | | | | | L | |
Il | | | | | | | | | | | | | | | | | | | | | | | |
SITEWORK v | o ] o NI o ] | | | |
S0201.010 | Site Survey: Field Survey & Staking 1 03JUNOSA | 03JUNOSA ‘\' Site s‘urvey Field Survey & Staking 1
S0230.010 SWPPP: BMP/Storm Water Pollution Prevention Plan 3 04JUNOBA 06JUNOBA wl S PPP BMP/Storm Wa er Pollutlon Preventlon Ptan : o : : : o : : : : ! ! o ! !
S0230.015 Grading: 1st Move-in Site Demo/Mass Grading 10 09JUNOBA 20JUNOBA 1 .V radlng 1st MOV&‘In ite Pemo/Mass Grgdmg ! ! Lo 1 ! ! Lo ! ! ! ! ! ! b ! !
$0230.020 Grading: 1st Move-in Bldg. Pad Cert [#3 & #4] 10 23JUNO8SA | 03JULOBA | vG‘lfa‘dlng 1st Movp-ln Bldg. Pad Cert [#3 & #4] | | - } | | - | | | | | | Lo | |
S0201.020  |Submit to County Pads #3 & #4 Certifications 1 08JULOSA | 08JULOSA bl S‘upmit to Countt' Pads #3 & #4 Certifications | | L l | | L | | | | | | Do | |
S0201.042  |Site Survey: Site CMU Wall Staking 1 13AUGOBA | 14AUGO8A | | site Survey: ' Site CMU Wall Staking- -~ —+ - - - | l l l | | L | l l l l l Lo 1 1
S0230.021 Grading: 2nd Move: Reprocess Pads 2 02NOV09 03NOV09 3 3 : 3 3 3 3 | Gradi g: 2nd Move: Reproc(*ss :Pads 3 3 3 3 3 3 3 3 3 3 : : :
$0250.010 | Sewer: LO/Exc/Tie-in @ POC 1 02NOV09 | 02NOV09 | ; ; o ; ! | Sewer: LQ/E)tc/TIe-m @ rr‘o‘c ! ! o ! ! ! ! ! ! !
$0420.010 Retaining Wall: LO/Exc/Rebar/Pour Foundation 3 02NOV09 04NOV09 | | | L | | | Retaining Wall: LO/Exc/Reb r/Pour Foundation - | | | | | | L | |
S0250.015 | Sewer: LO/Exc/Inst/BF 8" VCP [ltem #7] 2 03NOV09 | 04NOV09 1 1 1 L l 1 | Sewer: LO/Exc/Inst/BF 8*' v P [Item #7] | L | | | | | | Lo l l
S0250.020 | Sewer: LO/Exc/Inst/BF 8" DIP [ltem #8] 2 05NOV09 | 0BNOVO09 1 1 | L | l | Sewer: LO/Exc/Inst/BF &" DIP [Item #8] l L l l l l l l b | |
S0420.015  |Retaining Wall: LO/Inst CMU 1st Lift 3 | 05NOV09 | 09NOVO9 | | I Retaining Wall: LO/Inst CM 1st Lift
S0250.025 Sewer: LO/Exc/Inst/BF Sewer Cleanouts 3 09NOV09 11NOV09 | | | - | | ’# Sewer: LO/Exc/Inst/BF Se r Cleanouts | L | | | | ! ! Lo ! !
S0250.100 Storm: LO/Exc/Inst 24" SDR 35 Pipe @ South P/L 3 09NOV09 11NOV09 | | | L | | H% Storm: Lb/Exc/Inst 24" SD 35Pipe @ SouthP/L | | | | | | | | | Lo | |
S0420.020  |Retaining Wall: Grout 1st Lift 1 10NOV09 | 10NOV09 | | | L | | I Reta nlng wau Grout 1st L ft 1 | L | | | | | | Lo | |
S0230.050 | Retaining Wall: Backfill Wall @ 1st Lift 1 11NOV09 | 11NOV09 1 | l L | | ! Reta nlng WaII Backfill Wa I @ 1st Lift | L | | | | | | Lo l l
S0250.110 | Storm: LO/Exc/Inst 21" RCP @ North P/L 2 | 12NOV09 | 13NOVO9 | | | Storm: LO/Exc/lnst 21" ch @NorthPIL
S0420.025  |Retaining Wall: LO/Inst CMU 2nd Lift 3 12NOV09 | 16NOV09 | | | b | | } Bet mmg Wall LO/Inst C U 2hd Lift | Do | | | | | | Lo | |
$0250.200 DW: Inst'l 3" Water Line [ltem #4] 2 16NOV09 17NOV09 | | | - | | ‘I( DW: Inst'l 3" Water Llnb [It m #4] | L | | | | | | L | |
S0420.030  |Retaining Wall: Grout 2nd Lift 2 17NOV09 | 18NOV09 ! netammg Wall: Grout 2nq Lm‘
S$1530.200 FS: LO/Exc 6" UG Fire Service to Bldgs. #3/#4 3 18NOV09 20NOV09 : : : o : : VI fS: LO/Exo 6" UG Fire! Serwcc to Bldgs. #3/#4‘1 o : : : : : ! o ! !
S0230.051 Retaining Wall: Backfill Wall @ 2nd Lift 12 19NOV09 04DEC09 | | ! Lo ! ! -‘V R talnlnq Wall: Backﬂll‘ Nall:@ 2nd Lift ! . ! ! ! ! ! ! Lo ! !
S0420.035 | Retaining Wall: LO/Inst CMU 3rd Lift 3 07DEC09 | 09DEC09 | | ; L | | | Retaining Wall: LO/Inst CMU 3rd Lift ; o ; ; ; ; ; ; o ; ;
S0420.040 | Retaining Wall: Grout 3rd Lift 2 10DEC09 | 11DEC09 1 1 1 L 1 1 || Retaining Wall: Grout 3 d Lift l L l l | | | | Lo | |
S0201.100 | Site Survey: LO/Stake Curbs & Curb/Gutters 3 23MAR10 | 25MAR10 | ; Site Su‘r‘w‘ey Lc/Stake Curbs :& c rb/:Gutiters
S0275.010 Site Concrete: LO/Form/Pour Curbs & Curb/Gutters 3 26MAR10 30MAR10 ! ! ! L ! ! ! L \Iv Site Ca;nc eter LO/Form/Poun CuIbs §( Cyrb/Gutters: 1 1 1 1 1 L ! !
Start Date [ —————— PRO05 Sheet 1 of 4
Preh Dae e ———————————— Pr0gress Bar KPRS CONSTRUCTION SERVICES, INC Date Revision Checked Approved
Run Date 160CT09 15-23| I Critical Activity PECK ROAD DEV PHASE I

© Primavera Systems, Inc.

PROJECT SCHEDULE
OCT, 2009




Acttaty Activity orig | Ealy  Eary T RS T TR M AT ML 9 TATSIOINID  FIMIAMLS JAISIOINID I FIMIAIMI S JIAISIOINID I F MIAM S 3 AISI0NID JIFIMIA M JIJIATS
ID Description Dur Start Finish L L e A A A Ay
S0250.040 Storm: LO/Frm/Rbr/Pr Catch Basins/Drains 3 30MAR10 01APR10 | | | L | | | L ‘\‘ Storm‘ /Frm/Rbr/Pr Catch Basins/Drains ! ! | | | | Lo | |
S0290.010  |Landscaping: LO/Sleeves & Mains 3 31MAR10 | 02APR10 | 1 1 b | | 1 b Landsca ing: LO/Sleeves & Mal s 1 1 | 1 1 1 Do | |
S0274.010  |AC Pvmt: Grade/4" & 6" Base Driveaisles/Parking 3 02APR10 | O0BAPR10 AC Pv‘r‘nt‘ Grade/4" & 6" Base D ive%lisk:es/Parking
S0290.015 Landscaping: LO/Exc/Inst/BF Irrigation Mains 3 05APR10 07APR10 I I I [ I I I [ Landscaplngw LO/Exc/Inst/BF Irrigation Mains I I | | | | [ | |
S0274.020  |AC Pvmt: Const. 3'/4" AC Pvng Driveaisles/Prkg 3 | O7APR10 | 09APR10 | | ~llac P‘\‘l‘m‘t Const. 34" AC Pvng Driveaisles/Prkg
§0290.020 Landscaping: LO/Inst Laterals & Sprnkir Hds 3 08APR10 12APR10 | | | L | | | L Land“s‘c‘aplng LO/Inst Laterals & Sprnkir Hds | | | | | | Lo | |
$0275.020 Site Concrete: LO/Form/Pour Sidewalks 3 12APR10 14APR10 | | | L | | | L IV Site Eo‘rcrete: LO/Form/Pour Sidewalks | | | | | | L | |
S0290.030  |Landscaping: LO/Exc/Plant Trees/Shrubs 3 13APR10 | 15APR10 'Lanc‘i‘sc‘ pin‘g LO/Exc/Plant Trees/‘Shr:ubs
S0290.040 Landscaping: LO/Plant Ground Covers 2 16APR10 19APR10 | | | o : : : o IV Lan‘(‘i‘st‘: plng LO/Plant Ground quens : : : : : : o : :
S0290.050 Landscaping: Irrigation Testing & Adjust 2 20APR10 21APR10 ! ! ! Lo ! ! ! Lo | Landsc plng Irrigation Testlng &:Adjust ! ! ! ! ! ! Lo ! !
BUILDING #3 | AR IR AR | RN |
30330.000  |Bldg. #3: Concrete Structure Timeline 48* | 04NOVO9 | 08JAN10 | | 1 Lo 1 1 L Bld91#3 Concr#ﬁ trU¢ture Timeline L l l l l | | L 1 1
30330.010  |Bldg. #3: LO/Set Batter Boards 2 04NOV09 | 05NOV09 I B!dg #3 ‘LO/Set Batter Boe‘l ds |
30330.015 Bldg. #3: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 06NOV09 09NOV09 : : : o : : \‘IV QIdg. #3 LO/Exc/Rebar/Po r Int r Spread ths\ o ! ! ! ! ! ! o ! !
30330.020 Bldg. #3: LO/Exc/Rebar/Pour Int'r Grade Beams 2 11NOV09 12NOV09 ! ! ! . ! ! ‘ |' BJdg #3, LO/Exc/RebarVPo r Int r Grade Beams Lo : : | | | | o : :
30330.025 Bldg. #3: LO/Exc/Rebar/Pour Perimeter Ftgs 2 16NOV09 17NOV09 | | | L | | i |‘ Bldg. #3 Lp/E‘xc/Rebar/P ur Perlmeter Ftgs | - | | | | | | Lo | |
31530.010 Bldg. #3: LO/Exc/BF Fire Riser Stubout 2 19NOV09 20NOV09 | | | - | | | .[ Bldg. #3 LO/Exc/BF Fire iser Stubout 1 - | | | | | | Lo | |
31600.010  |Bldg. #3: LO/Exc/BF Underground Elect! 2 19NOV09 | 20NOV09 | |viBld #3 Lb/Exc/BF Unde ground Elect'l
31540.010 Bldg. #3: LO/Exc/BF Underground Plumbing 3 23NOV09 25NOV09 | | : o : : ! Ivl BI 9 #3 LO/Exc/BF Und rground Plumblngw o : : : : ! ! o ! !
30330.100 Bldg. #3: Prep/FG Building Pad 2 26NOV09 27NOV09 ! ! ! Lo ! ! ! |"BI g #3 Prep/FG Bumldlng Pad ! . ! ! ! ! ! ! Lo ! !
30330.110 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #1 2 30NOV09 01DEC09 ! ! ! Lo | | 1 |, Bldg. #3 Inst. Visqueen/ an# @ Office Areas Hwo | | | | | | L | |
30330.115 Bldg. #3: LO/Form/Rebar SOG #1 3 02DEC09 04DEC09 | | | - | | i llvB g. #3: LO/Form/Réba SOG #1 | - | | | | | | Lo | |
30330.120  |2Bdlg. #3: Pour/Finish SOG #1 1 07DEC09 | 07DEC09 | I' 2Bdig #3: FTour/Flnlfh 0G 1#1 l
30330.130 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #2 2 08DEC09 09DEC09 : : : o : : ! :} Bldg #3: Inst Vlsque‘er‘l Sand @ Office Areas #2 o : : : : : ! o ! !
30330.200 Bldg. #3: LO/Form/Embeds/Rebar Panels - | 10 08DEC09 21DEC09 | | ! Lo ! ! } :H Bldg #G LO/Form/Em eds/Rebar Panels‘ | Lo ! ! ! ! ! ! b ! !
30330.135  |Bldg. #3: LO/Form/Rebar SOG #2 3 10DEC09 | 14DEC09 ! ! ! Lo ; ; i 1 Blag #q L‘O/Form/g‘t‘et‘a rspG#z ; L | | | | | | b | |
30330.140  |BIdg. #3: Pour/Finish/Cure SOG #2 1 15DEC09 | 15DECO09 | | Bldg. #3: Pour/leéh/CureESOGﬂ
30330.300 Bldg. #3: LO/Form/Embeds/Rebar Panels - I 10 16DEC09 29DEC09 : : ! Lo ! ! ; ! % Bldg #3 LO/Form/Er1be<:is/Rebar Panelfs -1 o ! ! ! ! ! ! o ! !
30330.210 Bldg. #3: Pour/Finish Panels - | 5 22DEC09 28DEC09 ! ! ! L : : ! | I‘ Bldg #3 Pour/Flnlsh Panels -1 : o : : : : : : o : :
30330.310 Bldg. #3: Pour/Finish/Cure Panels - Il 1 30DEC09 30DEC09 | | | L | | i | Yi qu #3 ‘Pour/Flnlsh Cuqe Panels - I ! Lo ! ! ! ! ! ! Lo ! !
40330.400 PANEL LIFT 2 31DEC09 01JAN10 ! ! ! Lo ! ! | - |PANELLIFT | ‘ ! ! Lo ! ! ! ! ! ! Lo ! !
30330.500 | Bldg. #3: Plumb/Weld/Brace Panels - Lift #1 2 11JAN10 12JAN10 1 1 1 L | | - Il Bidg. #3 Plumb/W |d/3race Panels - ‘iﬂ 1 1 1 1 l l l Lo | |
30330.505  |Bldg. #3: Break & Remove Diamonds 2 11JAN10 | 12JAN10 ; } éldg #3 Break ‘& emove Diamonds
30330.510 Bldg. #3: Sack/Patch Concrete Panels - Lift #1 10 13JAN10 26JAN10 ! ! ! Lo : : ! : ‘\N.‘ Bldg #3 Sack/Pa ch Concrete Panels - Lift #1 | | | | | | | b | |
30550.100  |Bldg. #3: LO/Inst TS Columns 2 13JANT0 | 14JANTO ; ; ; o ; ; i o JE Bldg #3 LO/InstT Columns ; o ; ; ; ; ; ; o ; ;
30619.100 Bldg. #3: LO/Erect Panelized Rf Structure 12 15JAN10 01FEB10 | | | L | | L Bldg #3: LO/Ere t Panelized Rf Structure | | | | | | | | L | |
30619.110 Bldg. #3: LO/Nail Roof OSB Sheathing 12 02FEB10 17FEB10 i :I' ‘Bldg #3: LO/N il Roof OSB Sheathm |
30330.550 Bldg. #3: Prep/Rebar/Pour/Finish Pour Strips 3 18FEB10 22FEB10 I I I [ I I - I I\ Bldg #3: Prep Rebar/Pour/Flnlsh Po r Strlps I I | | | | [ | |
30610.010 Bldg. #3: LO/Form Platforms for Rooftop Units 2 18FEB10 19FEB10 3 3 3 3 3 3 3 ! 3 3 %1Bk‘ig #3: Lﬁ/Form ‘Platforms for Roo op Unlts 3 3 3 3 3 3 3 3 3 3
30619.115 Bldg. #3: Roof Nailing Inspections 3 18FEB10 22FEB10 | | | L | | i | | %1 Blgg. #3: Rﬁ°f Nailing Inspectlon$ 1 1 | | | | | | Lo | |
30990.112 Bldg. #3: Paint Tilt-Up Panels - Exterior 10 18FEB10 03MAR10 | | | L | | : | | ﬂ Bldg #3: Pairt Tilt-Up Panels - Exterior| | | | | | | | Lo | |
31540.100  |Bldg. #3: LO/Inst Rooftop Plumbing Vents 3 22FEB10 24FEB10 | ‘I( Bldg #3: L‘C‘)/I‘r st F:tooftop PIumbi:ng ent:s
30330.560 Bldg. #3: Remove Wall Braces 3 23FEB10 25FEB10 | | | o : : ! : : “lw Bldg #3: Remove:WaII Braces : o : : : : : : o ! !
30880.100 Bldg. #3: Field Measure For Storefront Mullions 5 23FEB10 01MAR10 ! ! ! Lo ! ! } ! ! % Bldg #3: Fleld Mqasure For Storpfro t I\{Iullipns ! ! ! ! ! ! Lo ! !
31600.100  |Bldg. #3: LO/Inst Rooftop Elect| Conduits 8 25FEB10 | 08MAR10 | | | b | | i | B Bldg #3: “I‘-q Inst Rooftop Elect’l Conduits | | | | | | | L | |
30610.100 Bldg. #3: LO/Inst. Fir Joists @ Mezzanines 10 26FEB10 11MAR10 | | | . | | | | | m ‘Bldg #34 Lo Inst. FIr Joists @ Mezzaninhes | | | | | | L | |
30925.010  |Bldg. #3: LO/Frame Demising Walls 13 26FEB10 | 16MAR10 ; | Bidg. #3‘ LC /Frame Demising Wau
30880.110  |Bldg. #3: LO/Inst Storefront Mullions 8 02MAR10 | 11MAR10 ! ! ! Lo ; ; | ! ; %“Bldg #3= LO Inst Storefront Mulllo s | ; ; ; ; ; ! o ! !
30990.113 Bldg. #3: Paint Interior Tilt-Up Panels - Int'r 8 04MAR10 15MAR10 ! ! ! Lo ! ! | ! ! % ‘Bldg #31‘ ‘P‘ int I‘nterlor Tilt-Up Pan Is - Int' ! ! ! ! ! ! b ! !
30610.110 Bldg. #3: LO/Frame Wd Stairs & Landings 10 05MAR10 | 18MAR10 | ! ! Lo ! ! i ! ! ;% Bldg. #3: L /Frame Wd Stairs ;& L ndi;ng$ | | | | | | L | |
30750.100 Bldg. #3: Roofing 4-Ply Roofing Syst. 10 09MAR10 | 22MAR10 : l‘ Bldg. #?f R ofl‘hg 4-Ply Rooflng Syst
30610.115 Bldg. #3: LO/Inst/Nail Plywood Sheathing @ Mezz 15 12MAR10 01APR10 : : ! Lo ! ! ; ! Lo W-\ Bldg ﬁs:‘ O/Inst/Nail Plywo?d Sheathing @ Mezz ! ! ! ! ! ! o ! !
30880.115 Bldg. #3: Field Measure/Order Versalux 2000T Gls 5 12MAR10 18MAR10 ! : : L : : } : L %‘ Pldg. #3“:‘ ﬁl Id Measure/Order :Ver alux 2000T Gls | | : : : : o : :
30925.020 Bldg. #3: Inspection of Demising Walls 3 17MAR10 19MAR10 | | | - | | i | L lw ‘Bldg. #3“:‘ I‘ pection of Demlsing all§ ! ! ! ! ! ! ! Lo ! !
30880.120  |Bldg. #3: Inst Vinyl & Caulk Storefront Mullions 15 19MAR10 | O08APR10 ! ! | b | | . - M Bidg. #3: Inst Vinyl & Caulk Storefront Mullions | | | | | | Do | |
30720.010  |Bldg. #3: Insul Demising Walls 7 22MAR10 | 30MAR10 1 1 1 b l | - L 1B Bldg. ﬁ? ‘I sul Demising Walls L | | | | | | Lo l l
30925.030  |Bldg. #3: Drywall Demising Walls 10 | 22MAR10 | 02APR10 | | | L | | ¥ 2 H Bidg. g‘s:‘ rywall Demising Walls = | | | | | | Lo | |
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ID Description Dur Start Finish T
31550.100  |Bldg. #3: LO/Hoist Rooftop Mech'l Units 3 23MAR10  25MAR10 | | ; L ; ! i‘ T . |JBldg #3: LO/Hoist Rooftop Mech'l Units | | | | | | | b | |
30925.100  |Bldg. #3: LO/Frame Walls/Clgs [Offices] 8 02APR10 | 13APR10 ! | | b | | L | B Bldg, #3: LO/Frame Walls/Clgs [0fflce$] | | | | | | Do | |
30925.031 Bldg. #3: Tape Demising Walls 10 05APR10 16APR10 ! w Bldg“.‘ i Tape Demising Walls| | |
30925.200 Bldg. #3: Drywall 1-Side Walls [Offices] 8 07APR10 16APR10 : : : o : : } : o m Bldg“.‘ #: Drywall 1-Side Wa‘alls Offices] : ! ! ! ! ! o ! !
31540.200 Bldg. #3: Plumb'g Rough-In Walls [Offices] 8 07APR10 16APR10 ! ! ! . ! ! i ! Lo l’\ Bldg“.‘ #: PIumb'g Rough-ln Walls [Offlces] ! ! ! ! ! ! Lo ! !
31600.200  |Bldg. #3: Elect| Rough-In Walls [Offices] 5 07APR10 13APR10 | | | b | | | | 1 Bidg. #3: Elect'l Rough-In Walls [Offices] | | | | | | b | |
30720.100 |Bldg. #3: Insul Walls [Offices] 2 | 09APR10O | 12APR10 1 1 1 o 1 1 o 1B Idg,‘ #3: Insul Walls [Offices] | 1 1 1 l l l o l l
30880.125  |Bldg. #3: Inst Storefront Doors 10 09APR10 | 22APR10 ; vl‘ Bldg #3: Inst Storefront Door
30990.111 Bldg. #3: Paint Demising Walls 10 12APR10 23APR10 | | | o : : | : o ! Bldﬁ. Palnt Demising WaII o : : : : ! ! o ! !
30925.150 Bldg. #3: Wall Inspection [Offices] 1 19APR10 19APR10 ! ! ! Lo ! ! i ! Lo |'Bld$.‘ 3: WaII Inspection [Offl es]‘ ! ! ! ! ! ! ! Lo ! !
30925.210 Bldg. #3: Drywall 2nd Side [Offices] 8 20APR10 29APR10 | | | . | | o . l' Bldg. 4 Drywall 2nd Side [Offices] | | | | | | L | |
30925.300 Bldg. #3: Tape/Finish Walls [Offices] 5 30APR10 06MAY10 | | | - | | o - | iBl‘dq #3: Tape/Finish Walls [Offices] | | | | | | Lo | |
30990.100  |Bldg. #3: Prime Walls/Clgs [Offices] 2 14MAY10 | 17MAY10 } |V?I g #3 Prime Waus/d:lgs [Oﬁlces]
30990.110 Bldg. #3: Paint Walls/Clgs [Offices] 3 21MAY10 25MAY10 ! ! ! Lo ! ! | ! Lo Iv: : Idg. #G Paint WaIIs/CIgs [Offlces] : : : : : : o : :
30951.100  |Bldg. #3: LO/Inst Clg Grid System [Offices] 3 26MAY10 | 28MAY10 | | | Lo ; ; i ; Lo I Bldg. #3: LO/Inst Clg Grld System [Offices] ; ; ; ; ; ; b ; ;
31530.300 Bldg. #3: LO/Inst OH F.S. Drops [Offices] 3 31MAY10 02JUN10 | | | . | | o . wl‘B‘lg #3: LO/Inst OH F.S. Drops [Offices] | | | | | | L | |
31550.300  |Bldg. #3: Mech'l Supply/Return Grills [Offices] 3 31MAY10 | 02JUN10 | | | L | | L L { Idg. #3: Mech'l Supply/Return Grills [Offices] | | | | Lo | |
31600.300  |Bldg. #3: Inst. Elect! Fixtures [Offices] 3 31MAY10 | 02JUN10 | Bidg. #3: Inst. EIectIlFixtures‘; [Offices]
30951.150 Bldg. #3: Inst Acoustical Clg Tile [Offices] 3 03JUN10 07JUN10 ! ! ! L : : i : L :\IV Bldg. w#3 Inst Acoustlca Clq Ti!e [Offices] | | | | | | b | |
30965.100 Bldg. #3: LO/Inst Carpet & SV [Offices] 3 09JUN10 11JUN10 | | | L ! ! ! ! Lo | M Idg‘ #3: LO/Inst qupel & $V [pffices] ! ! ! ! ! ! b ! !
30810.100 Bldg. #3: Inst Drs/Fin Hrdwr [Offices] 3 15JUN10 17JUN10 | | | L | | : | - | | Bldg. #3: Inst Drs/an Hrdwr [Offices] | | | | | | Lo | |
BUILDING #4 | N | S . 1T o ] e e o e
40330.010  |Bldg. #4: LO/Set Batter Boards 1 02NOV09 | 02NOV09 | BI:dg. #a: LO/Set Batter QOﬁrs ‘
40330.015 Bldg. #4: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 03NOV09 04NOV09 : : | L | | | B!dg #4: !.O/Exc/Rebar/Pou IntTr Spread ths I o : : : : : : o : !
40330.020 Bldg. #4: LO/Exc/Rebar/Pour Int'r Grade Beams 2 06NOV09 09NOV09 ! ! ! . ! ! |'Q|dg #4 LO/Exc/Rebar4fo r Int r Grade Beams . ! ! ! ! ! ! Lo ! !
40330.025  |Bldg. #4: LO/Exc/Rebar/Pour Perimeter Ftgs 3 11INOV09 | 13NOV09 | | | b | | | Bldg. #4: LO/Exc/Rebar/Pour Perimeter Figs | D | | | | | | L | |
41530.010  |Bldg. #4: LO/Exc/BF Fire Riser Stubout 2 11NOV09 | 12NOV09 1 1 1 b 1 1 | Bldg #4 LQ/Exc/BF Flre R ser Stubout l L l l | | | | Lo | |
41600.010  |Bldg. #4: LO/Exc/BF Underground Elect! 2 11NOV09 | 12NOV09 b éldg #4. Ld/Exc/BF Ur}d%rround Elect
41540.010 Bldg. #4: LO/Exc/BF Underground Plumbing 3 13NOV09 17NOV09 ! ! : L : : IV Pldg #4 LO/Exc/BF Unde ground Plumbing | o : : : : : : o : :
40330.100 Bldg. #4: Prep/FG Building Pad 3 18NOV09 | 20NOV09 ; ; ; o ; ; Iv;Bld #4 Prep/FG Buﬂdln Pad ! Lo ! ! ! ! ! ! o ! !
40330.110 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #1 3 23NOV09 | 25NOV09 | | | b | | l,l Bldg. #4 Ihst Vlsque¢n( ‘ and @ Office Areas #1 | | | | | | | | Lo | |
40330.115  |Bldg. #4: LO/Form/Rebar SOG #1 1 26NOV09 | 26NOV09 1 1 1 b 1 1 Iv Bldg. #4: LO/Form/Reba‘r‘ SOG #1 l L l l | | | | Lo | |
40330.120  |Bdlg. #4: Pour/Finish SOG #1 3 27NOV09 | 01DECO09 i'B lg. #4: Pour/Flnlsh\S‘ #i l
40330.130 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #2 3 02DEC09 04DEC09 : : : o : : * BI Ig. f#4 \Inst Vlsqueen/and @ Office Areas #w o : : : : : : L : :
40330.200 Bldg. #4: LO/Form/Embeds/Rebar Panels - | 15 02DEC09 22DEC09 | | | - | | lﬂ Bldg #4: LO/Form/Embeds/Rebar Panels | L | | | | | | L | |
40330.135 Bldg. #4: LO/Form/Rebar SOG #2 3 07DEC09 | 09DEC09 | | ! Lo ! ! ;I' Bldg. #4: LO/Form/Rebar SOG #2 ! Lo ! ! ! ! ! ! Lo ! !
40330.140 Bldg. #4: Pour/Finish/Cure SOG #2 1 10DEC09 10DEC09 I' ‘Blﬁg. #4: Pour/Flnlsh/C re SOG #2
40330.300 Bldg. #4: LO/Form/Embeds/Rebar Panels - I 15 11DECO09 31DEC09 : : : o : : : ’ Blfjg f#4 LO/Form/E befis/Rebar Panel‘s-l o ! ! ! ! ! ! o ! !
40330.210 Bldg. #4: Pour/Finish Panels - | 3 23DEC09 25DEC09 ; ; | L ; ; ! |,;Bldg #4: Pour/lesh Panels - | ! Lo ! ! ! ! ! ! Lo ! !
40330.310 Bldg. #4: Pour/Finish/Cure Panels - II 3 01JAN10 05JAN10 | | | L | | ' 1 Bldg, #4 Pour/Flnls /CUre Panels -1l | - | | | | | | Lo | |
30330.400 PANEL LIFT #1 3 06JAN10 08JAN10 | | | - | | | I' PANEL LIFI' #1 | ‘ ‘ | | L | | | | | | L | |
40330.500  |BIdg. #4: Plumb/Weld/Brace Panels - Lift #1 3 11JAN10 13JAN10 'v Bldg #4 PIumb‘/\‘I\‘I‘Id/Brace Panels - Lm #1
40330.505 Bldg. #4: Break & Remove Diamonds 3 14JAN10 18JAN10 : : : o : : : VI\ Pldg #4 Break‘ ﬁ‘empve DlamondSw o : : : : : : o : :
40330.510 Bldg. #4: Sack/Patch Concrete Panels - Lift #1 8 14JAN10 25JAN10 ! ! ! Lo ! ! ! !: Bldg #4 Sack/ﬁe‘l ch Concrete Panels Lift #1 ! ! ! ! ! ! ! Lo ! !
40550.100  |Bldg. #4: LO/Inst TS Columns 3 19JAN10 21JAN10 | | | b | | | |leldg #4 LO/Inst TS Cblumns 1 b | | | | | | b | |
40619.100  |Bldg. #4: LO/Erect Panelized Rf Structure 5 22JAN10 28JAN10 | | | Do | | | I Bidg. #4: LO/Erect Panelized Rf Structure | | | | | | | Lo | |
40619.110  |Bldg. #4: LO/Nail Roof OSB Sheathing 15 | 29JAN10 | 18FEB10 | | | L l l 1 - \Bldg #4: Lb/Nn Roof 0SB Sheathmc L l l l l l l L | |
40330.550  |Bldg. #4: Prep/Rebar/Pour/Finish Pour Strips 5 19FEB10 | 25FEB10 I‘ B,dg. #4: P‘rt‘e Rebar/Pour/leshw Poxr S:trip:s
40610.010 Bldg. #4: LO/Form Platforms for Rooftop Units 3 19FEB10 23FEB10 ! ! ! Lo ! ! ! ! w|‘ Bldg #4: L‘O/‘I‘:rm Platforms for Rooftop Units ! ! ! ! ! ! b ! !
40619.115 Bldg. #4: Roof Nailing Inspections 2 19FEB10 22FEB10 | | | . | | | | l‘ Bldg #4: Roof Nailing Inspectlon$ D | | | | | | L | |
41540.100  |Bldg. #4: LO/Inst Rooftop Plumbing Vents 3 24FEB10 26FEB10 | | | L | | | | 1 Bldg #4: 59(5 st Rooftop Plumbing Vents | | | | | | | Lo | |
40330.560  |Bldg. #4: Remove Wall Braces 3 26FEB10 | 02MAR10 Bldg #4: ﬁe“ ove Wall Braces 1
40880.100 Bldg. #4: Field Measure For Storefront Mullions 5 26FEB10 04MAR10 ! ! ! L : : | | I Bldg #4: ﬁlﬁ| Measure For Storefrc nt I\‘Ilulllions | | : : : : o : :
41600.100 Bldg. #4: LO/Inst Rooftop Elect'| Conduits 3 01MAR10 03MAR10 | | | L | | | | % Bldg #4: !‘.9‘/ nst :Rooﬂop EIectI‘Co dui‘ls ! ! ! ! ! ! ! Lo ! !
40610.100 Bldg. #4: LO/Inst. FIr Joists @ Mezzanines 10 03MAR10 16MAR10 | | | - | | | | # ‘Bldg #4}‘ ‘I‘.‘/Inst Fir Joists @ Mezzanines | | | | | | L | |
40925.010 Bldg. #4: LO/Frame Demising Walls 5 03MAR10 | 09MAR10 % Bldg. #4: LO Frame Demising Walls 1
40750.100 Bldg. #4: Roofing 4-Ply Roofing Syst. 10 04MAR10 17MAR10 I I I [ I I I I ‘v!w Bldg. #4m‘of|ng 4-Ply Rooflng Syst. . | | | | | | [ | |
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Activity
ID
40880.110
40610.110
40925.020
40880.115
40720.010
40925.030
40610.115
40925.100
41550.100
41540.200
41600.200
40880.120
40720.100
40925.150
40925.200
40880.125
40925.210
40925.300
40990.100
40990.110
40951.100
41530.300
41550.300
41600.300
40951.150
40965.100
40810.100

Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.
Bldg.

#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:
#4:

Activity
Description

LO/Inst Storefront Mullions
LO/Frame Wd Stairs & Landings
Inspection of Demising Walls
Field Measure/Order Versalux 2000T Gls
Insul Demising Walls
Drywall Demising Walls
LO/Inst/Nail Plywood Sheathing @ Mezz
LO/Frame Walls/Clgs [Offices]
LO/Hoist Rooftop Mech'l Units
Plumb'g Rough-In Walls [Offices]
Elect'l Rough-In Walls [Offices]
Inst Vinyl & Caulk Storefront Mullions
Insul Walls [Offices]
Wall Inspection [Offices]
Drywall 1-Side Walls [Offices]
Inst Storefront Doors
Drywall 2nd Side [Offices]
Tape/Finish Walls [Offices]
Prime Walls/Clgs [Offices]
Paint Walls/Clgs [Offices]
LO/Inst Clg Grid System [Offices]
LO/Inst OH F.S. Drops [Offices]
Mech'l Supply/Return Girills [Offices]
Inst. Elect'l Fixtures [Offices]
Inst Acoustical Clg Tile [Offices]
LO/Inst Carpet & SV [Offices]
Inst Drs/Fin Hrdwr [Offices]

PUNCH LIST & CLOSEOUT

Bldg. #4: Start-up & Adjustments
Bldg. #4: Punchlist & Turnover
Bldg. #3: Start-up & Adjustments
Bldg. #3: Punchlist & Turnover

40100.100
40100.200
30100.100
30100.200

Orig
Dur

w3 oSO wg Wwg W,

oUW Owwwaw

g o oo a0 a o o o

(S, B¢, BN, BENG) |

Early
Start

05MAR10
09MAR10
10MAR10
12MAR10
15MAR10
15MAR10
16MAR10
18MAR10
18MAR10
23MAR10
23MAR10
26MAR10
29MAR10
29MAR10
29MAR10
31MAR10
02APR10
09APR10
23APR10
30APR10
07MAY10
12MAY10
12MAY10
12MAY10
17MAY10
21MAY10
27MAY10

03JUN10
03JUN10
18JUN10
18JUN10

Early
Finish
11MAR10
22MAR10
12MAR10
25MAR10
17MAR10
19MAR10
29MAR10
31MAR10
22MAR10
25MAR10
29MAR10
30MAR10
31MAR10
31MAR10
02APR10
02APR10
08APR10
29APR10
29APR10
06MAY10
13MAY10
18MAY10
18MAY10
18MAY10
21MAY10
27MAY10
02JUN10

09JUN10
09JUN10
24JUN10
24JUN10

2008
MlJlJlAls[oINID

2009
JIFImM[AIM[J[J[AIS[OINID

JIFIM[A[M] J\

\A\ sloIN[D

2011
JIFIM[AIMI[J[J

[Als[o[NI[D

JIFIm[AIMI[J

\J [Als[o[NID

2013
JIFImlAa[mIY

ld[Als

MB

1
Y
Al

Y
|

M Bidg. #4: LO/Frame Walls/Clgs [

Bldg. #4‘ ‘I‘r‘1 ul Demlsmg Walls‘

Bldg. #4.‘ ‘R ywall Demising Walls

B Bidg. #4: LO/Inst/Nail Plywood S| eathlng @ Mezz

Bldg. #‘4‘1‘ ‘I st Vinyl & Caulk Stor froht Mulllons

Bldg. Jﬁl‘ ‘Insui Walls [Offlces]

rywaII 1-Side WaIIs [

: Inst Storefront Doors

. #4: I'l’rime WaIIs/CIds [

SV [Offices]
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
This grant authorizes the use of the subject property for the construction, operation, and maintenance of an industrial Comply with Exhibit Subject to Acceptance
1 park as depicted on the approved Revised Exhibit “A,” subject to all of the following conditions of approval. DRP A DRP of Affidavit Informational
Unless otherwise apparent from the context the term "permittee” shall include the applicant and any other person,
2 corporation, or other entity making use of this grant. DRP No action required DRP Informational Informational
This grant shall not be effective for any purpose until the permittee, and the owner of the subject property if other than the| File and record
permittee, have filed at the office of the Department of Regional Planning their affidavit stating that they are aware of, Affidavit to accept
and agree to accept, all of the conditions of this grant and that the conditions of the grant have been recorded as required conditions of Prior to use of the
3 by Condition No. 8, and until all required monies have been paid pursuant to Condition Nos. 10, 12, 22c and 22s. DRP approval DRP CuP Y
To the extent permitted by law, the permittee shall defend, indemnify and hold harmless the County, its agents, officers,
and employees from any claim, action, or proceeding against the County or its agents, officers, or employees to attack, set In the event of any
aside, void or annul this permit approval, which action is brought within the applicable time period of Government Code claim, action or
Section 65009. The County shall notify the permittee of any claim, action, or proceeding and the County shall reasonably| proceeding against
4 cooperate in the defense. DRP No action required DRP the County Y
In the event that any claim, action, or proceeding as described above is filed against the County, the permittee shall
within ten days of the filing pay the Department of Regional Planning an initial deposit of $5,000, from which actual Deposit $5,000 with
costs shall be billed and deducted for the purpose of defraying the expenses involved in the department’s cooperation in the County to defray Within 10 days of any|
the defense, including but not limited to, depositions, testimony, and other assistance to permittee or permittee’s counsel. expenses if litigation action, claim, or
5 The permittee shall also pay the following supplemental deposits, from which actual costs shall be billed and deducted; DRP oceurs DRP proceeding Y
a. If during the litigation process, actual costs incurred reach 80 percent of the Any time during
amount on deposit, the permittee shall deposit additional funds sufficient to bring litigation where actual
the balance up to the amount of the initial deposit. There is no limit to the costs incurred reach
number of supplemental deposits that may be required prior to completion of the Make supplemental 80% of the initial
litigation. DRP deposits if required DRP deposit Y
b. At the sole discretion of the permittee, the amount of an initial or Deposits may exceed At the permittee's
supplemental deposit may exceed the minimum amounts defined herein. DRP the minimum amount DRP discretion Y
Within two years
This grant shall expire unless used within 2 years from the date of approval. A one-year time extension may be The permit must be from the date of
6 requested in writing with the applicable fee six months before the expiration date. DRP “used" within 2 years DRP approval Y
Permit must be in
compliance with the
If any provision of this grant is held or declared to be invalid, the permit shall be void and the privileges granted Conditions of
7 hereunder shall lapse. DRP Approval ALL Atany time Y
Prior to the use of this grant, the property owner or permittee shall record the terms and conditions of the grant in the Permittee shall record Prior to the use of this
office of the County Recorder. In addition, upon any transfer or lease of the property during the term of this grant, the the terms and grant. Prior to transfer|
property owner or permittee shall promptly provide a copy of the grant and its conditions to the transferee or lesSee of the conditions with the or lease of the
8 subject property. DRP County Recorder DRP property. Y
Upon written
application by the
Upon written application of the permittee made no less than six (6) months prior to November 30, 2035, the term of this permittee made 6
grant shall be extended by the Regional Planning Commission for a period not to exceed twenty (20) years, as provided months prior to
herein below. The Commission shall grant such extensions unless it finds one of the following: (1) that the permittee has November 30, 2035
failed to adhere to the conditions of approval and such failure has not been timely corrected upon written notice thereof, this grant may be
and (2) that the use is not in compliance with applicable laws and regulations. If either of the foregoing findings is made extended for a period
by the Commission, the extension may be denied. Subsequent extensions may be granted by the Commission upon not to exceed 20 6 months prior to
9 written application made no less than six (6) months prior to the expiration of the previous extension. DRP years. DRP November 30, 2035 Informational
If additional inspections are required to ensure compliance with the conditions of
The subject property shall be maintained and operated in full compliance with the conditions of this grant and any law, [this grant or if any inspection discloses that the subject property is being used in Deposit $3,750 for
statute, ordinance, or other regulation applicable to any development or activity on the subject property. Failure of the  |violation of any condition of this grant, the permittee shall be financially the cost of
permittee to cease any development or activity not in full compliance shall be a violation of these conditions. The responsible and shall reimburse the Department of Regional Planning for inspections/ biannual
permittee shall deposit with the County of Los Angeles the sum of $3,750.00. These monies shall be placed in a additional inspections and for any enforcement efforts reasonably necessary to inspections for the
performance fund which shall be used exclusively to compensate the Department of Regional Planning for all expenses  |bring the subject property into compliance. Inspections shall be made to ensure first five years- fifteen
incurred while inspecting the premises to determine the permittee’s compliance with the conditions of approval. The compliance with the conditions of this grant as well as adherence with the site annual inspections for
fund provides for biannual (two per year) inspections for the first five (5) years of the grant, and fifteen (15) inspections |plan on file. The amount charged for additional inspection shall be $150.00 per the remainder of the
10 to be conducted every year for the remaining years of the grant. Inspections shall be unannounced. inspection, or the current recovery cost, whichever is greater. DRP grant. ALL Life of the grant Y
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
Revocation or
Notice is hereby given that any person violating a provision of this grant is guilty of a misdemeanor. Notice is further modification of this
given that the Regional Planning Commission or a hearing officer may, after conducting a public hearing and giving grant may be
notice thereof to permittee, revoke or modify this grant, if the Commission or hearing officer finds that these conditions conducted if the
have been violated or that this grant has been exercised so as to be detrimental to the public’s health or safety or so as to permit is not in
11 be a nuisance. DRP compliance. DRP Life of the grant 0Ongoing
The permittee shall remit processing fees payable to the County of Los Angeles in connection with the filing and posting The permittee must In connection with the|
of a Notice of Determination in compliance with Section 21152 of the Public Resources Code. The project is not de pay the Fish and filing and posting of a
minimus in its effect on fish and wildlife and is not exempt from payment of a fee to the California Department of Fish Game fee of Notice of Y;See mitigation monitoring
12 and Game pursuant to Section 711.4 of the Fish and Game Code. The current fee amount is $1, 275.00. DRP $1.275.00 DRP Determination program
Permittee shall
contact the Fire
Upon approval of this grant, the permittee shall contact the Fire Prevention Bureau of the Los Angeles County Forester Forester and Warden
and Fire Warden to determine what facilities may be necessary to protect the property from fire hazard. Any necessary to protect from fire Upon approval of this| Y; See mitigation monitoring
13 facilities shall be provided as may be required by said Department. FIRE hazard DRP grant program
The permittee must
comply with the
Zoning Ordinance
All requirements of the Zoning Ordinance and of the specific zoning of the subject property must be complied with and Conditions of
14 unless specifically modified by this grant, as set forth in these conditions or shown on the approved plans. DRP Approval DRP Life of the grant Inspection required
The subject property shall be developed and maintained in compliance with requirements of the Los Angeles County The property shall be
Department of Health Services. Adequate water and sewage facilities shall be provided to the satisfaction of said HEALTH in compliance with
15 department as permitted by law. SERVICES DHS. DRP Life of the grant Inspection required
All Buildings shall be
All structures shall comply with the requirements of the Division of Building and Safety of the Department of Public in compliance with
16 'Works. PUBLIC WORKS | Building and Safety B&S Life of the grant Inspection required
All structures, walls, and fences open to public view shall remain free of extraneous markings, drawings, or signage. No graffiti shall be
17 These shall include any of the above that do not provide pertinent information about said premises. DRP present onsite DRP Life of the grant Inspection required
In the event such extraneous markings occur, the permittee shall remove or cover said markings, drawings, or signage
within 24 hours of such occurrence, weather permitting. Paint utilized in covering such markings shall be of a color that
matches, as closely as possible, the color of adjacent surfaces. The only exceptions shall be seasonal decorations. Graffiti shall be
Inspections shall be made as provided in Condition No. 10 to ensure compliance with this conditions, including any removed within 24
18 additional inspections as may be necessary to ensure such compliance. DRP hours DRP Life of the grant Inspection required
Within (60) days of approval of this grant, the permittee shall submit to the Director for review and approval three The permittee shall
copies of revised plans, similar to Exhibit “A” page 1 of 3, as presented at the public hearing that clearly depicts all submit three copies of|
required project changes. The property shall be developed and maintained in substantial conformance with the approved the approved Exhibit Within 60 days of the
19 revised Exhibit “A.” All revised plot plans must be accompanied by the written authorization of the property owner. DRP "A" DRP approval of this grant See file No. CUP 01-198
Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review approval three
copies of a landscape plan, which may be incorporated into the Revised Exhibit “A” described in Condition No. 19. The
landscaping shall be “enhanced” along the perimeter of the site. The landscape plan shall show the size, type, and The permittee shall
location of all plants, trees, and watering facilities. The permittee shall maintain all landscaping in a neat, clean and, and submit three copies of Within 90 days of
healthful condition, including proper pruning, weeding, removal of litter, fertilizing and replacement of plants when the approved the approval of this
20 necessary for the life of this grant. DRP landscape plan DRP grant See file No. CUP 01-198
Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review and approval three
copies of signage program for the industrial park that is in conformance with Part 10 of Section 22.52 of the County The permittee shall Within 90 days of
Code. All proposed signs on the property shall not be installed until a Revised Exhibit “A” is approved for each submit three copies of the approval of this
21 proposed sign. No billboards are permitted on the subject property. DRP asignage program DRP grant See file No. CUP 01-198
22 The construction and operation of the proposed use shall be further subject to all of the following restrictions:
a. All material graded should be sufficiently watered to prevent excessive
amounts of dust during the construction phase. Watering should occur at least
twice daily with complete coverage, preferably in the late morning and after work
is done for the day. All clearing, grading, or excavation activities shall cease The site shall be
during periods of high winds (i.e. greater than 20 mph averaged over one hour) watered during the During the
to prevent excessive amounts of dust; DRP construction period DRP construction period Inspection required
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
b.  Project construction activity shall be limited to those hours between 7:00
a.m. and 6:00 p.m. Monday through Friday. All stationary construction noise
sources shall be sheltered or enclosed to minimize adverse effect on nearby
offices, residences, and neighborhoods. Generators and pneumatic compressors Construction activity
shall be naise protected in a manner that will minimize noise inconvenience to shall be limited to
adjacent residences. Parking of construction worker vehicles shall be onsite and 7a.m. to 6 p.m.
restricted to areas buffered from residences located to the south and east of the Monday through During the
subject property; DRP Friday. DRP construction period Inspection required
c. During the construction period, the project site will be monitored by the
Department of Regional Planning Zoning Enforcement Section for a period of 10
hours every 2 weeks. The permittee shall be financially responsible and shall
deposit the sum of $2,000 with the Department of Regional Planning within 30 Site shall be
days of permit approval in order to defray these monitoring costs. If additional monitored for 10
inspections are required during the construction period, the permittee shall be hours every two
financially responsible and shall reimburse the Department of Regional Planning weeks by Zoning During the
for all additional inspections. DRP Enforcement DRP construction period Inspection required
d. The applicant shall provide to the Director of Regional Planning a copy of the The applicant shall
Covenant and Agreement with the Los Angeles City Council that authorizes the provide a copy of the
applicant to construct a sound wall on the existing City of Los Angeles Covenant and Prior to the approval
Department of Water and Power (DWP) easement on the subject property. This Agreement from of the Revised
covenant shall be provided prior to the approval of the Revised Exhibit “A,” DRP DWP to DRP. DRP Exhibit "A" Prior to use of the CUP
e. A minimum of 181 on-site parking spaces shall be continually maintained
the applicant’s site plan depicts 238 parking spaces, (although they are not
required), 40 percent of which may be compact, including seven (7) handicapped A minimum of 181
van-accessible. Loading spaces shall be provided as depicted on the approved parking spaces shall
Revised Exhibit “A”; DRP be maintained onsite DRP Life of the grant Inspection required
Required parking
. The required parking spaces shall be continually available for vehicular shall be for parking
parking only and shall not be used for storage, automobile or truck repair, or any only, no storage ,
other unauthorized uses; DRP repair, etc. DRP Life of the grant Inspection required
Outside storage and
g. Outside storage of materials or inoperable vehicles is prohibited on the inoperable vehicles
property; DRP prohibited DRP Life of the grant Inspection required
h. Al outdoor trash containers shall be covered and all trash enclosure areas Trash containers shall
shall be screened from public and private view corridors by landscaping, berms, be covered and
compatible structures or walls, or a combination of both of theses; DRP screened DRP Life of the grant Inspection required
i.  All exterior lighting shall be shielded and directed away from neighboring
residences to prevent direct illumination and glare. The primary parking lot
lighting shall be turned off no later than 7:30 pm. A motion activated security
lighting system is permitted and may remain on through the night. The permittee All lighting shall be
shall submit for approval three copies of a lighting plan, which may be shielded and directed
incorporated into a Revised Exhibit "A"” described in Condition 19 to the away from
Director of Planning within sixty days of the effective date if this grant. The residences/lighting
lighting plan shall show the locations, types, and heights of all proposed pole shall be turned off at
and wall mounted lighting. DRP 7:30p DRP Upon completion Inspection required
provide low level
j. The permittee shall provide appropriate low level lighting along all lighting along
pedestrian walkways leading to and from the parking lot; DRP pedestrian walkways DRP Upon completion Inspection required
k. The height of the industrial buildings shall not exceed 35' above finished height of buildings
grade; DRP shall not exceed 35' DRP Upon completion Inspection required
Operating hours
[Delivery hours
|. Operating hours are restricted to the hours between 7:00 a.m. to 7:00 p.m. limited to Monday
Monday through Friday except occupants shall have access at all times. All through Friday 7a.m.
deliveries to the subject property shall also be within operating hours.; DRP to7 p.m. DRP Upon completion Inspection required
No hazardous
materials stored on
m.  The tenants of the buildings shall not store or use hazardous materials; DRP the premises DRP Upon completion Inspection required
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Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
The permittee shall
n.  The permittee shall comply with all conditions set forth in the attached comply with DPW
County of Los Angeles Department of Public Works memorandum dated March letter dated March 28,
28, 2002, or as otherwise required by said Department; PUBLIC WORKS 2002. DWP/DRP Life of the grant See letter below
The permittee shall
comply with the Fire
Department memos
0. The permittee shall comply with all conditions set forth in the attached dated April 20, 2005
County of Los Angeles Fire Department memorandums dated April 20, 2005 and October 12,
and October 12, 2005, unless modified by this permit: FIRE 2005. FIRE/DRP Life of the grant See letter below
The permittee shall
comply with the Fire
p. The permittee shall comply with all mitigating issues set forth in the Department memo
attached County of Los Angeles Fire Department memorandum dated October dated October 12,
12, 2005, in specific the following, unless otherwise modified by this grant; FIRE 2005. FIRE/DRP Life of the grant See letter below
The permittee shall
provide fire walls at
I Provide 4-hour separation walls between: FIRE the specified locations FIRE Upon completion Inspection required
a. Buildings 3B/3C FIRE FIRE Upon completion Inspection required
b.  Buildings 3D/3E FIRE FIRE Upon completion Inspection required
c. Buildings 3F/3G FIRE FIRE Upon completion Inspection required
ii. Provide two on-site hydrants a minimum of 50 feet away from the drip line
as detailed on approved plot plan. FIRE FIRE Upon completion Inspection required
iii. Provide a Fire Department sprinkler connection at minimum of 50 feet from
the drip line. FIRE FIRE Upon completion Inspection required
The permittee shall install automatic smoke vents in Building No. 4, and any other building as determined necessary The permittee shall
q by the Fire Department and/ or the Building Department; FIRE install smoke vents FIRE Upon completion Inspection required
The permittee shall
ensure that the
All exterior walls of Buildings No. 3 and No.4 shall be 4-hour rated, realizing the front elevations of both buildings exterior walls are 4-
r contain doorways, truck doorways, and pull-in doorways; FIRE hour rated FIRE Upon completion Inspection required
The applicant shall
The applicant shall review the site plan to determine if a 26-foot wide fire access lane can be placed north of the review the site plan to
transmission lines. The applicant shall revise the site plan to depict the fire access lane. If the fire access lane cannot determine if a fire
be placed at that location the applicant shall provide for approval a letter to the Director of Planning an explanation access lane can be
of why the additional fire access lane cannot be provided. This revision or response shall be approved prior to the placed north of the Prior to approval of Y; See mitigation monitoring
s approval of the Exhibit “A”; DRP/FIRE transmission lines FIRE /DRP Exhibit "A™ program
The applicant shall
provide an approval
The applicant shall provide for approval a letter to the Director of Planning explaining a secondary or back-up letter explaining a
sprinkler system that will be provided on the site in case the primary sprinkler system fails. This system must be back-up sprinkler Prior to approval of
t approved prior to the approval of the Exhibit “A”; DRP/FIRE system FIRE/DRP Exhibit "A™ Y
The permittee shall
The permittee shall deposit the sum of $3,000.00 with the Department of Regional Planning within 30 days of permit provide $3,000
approval in order to defray the cost of reviewing and verifying the information contained in the reports required by dollars for inspections Prior to use of the
v the Mitigation Monitoring Program; DRP related to the MMP DRP CuP Y
Prior to the issuance of grading/building permit, whichever occurs first, the applicant shall submit a Phase |
environmental assessment report for the review and approval by the California Regional Water Quality Control Board
and a copy of the report shall be forwarded to the Department of Health Services, the Environmental Programs The applicant shall
Division of the Department of Public Works, and the California Department of Toxic Substance Control . If soil DRP/Public submit a Phase | Prior to issuance of
contamination is found, the applicant shall perform remediation to the full satisfaction of the above mentioned Works/Health environmental CRWQCB/DHS/ grading/building
w agencies; Services assessment report DPW/DTSC permit See file No. CUP 01-198
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Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
If during construction of the project, soil contamination is suspected, construction in the area shall stop, and The applicant shall
appropriate health and safety procedures shall be implemented. If it is determined that contaminated soils exists, contact DPW and
the applicant shall contact the Department of Toxic Substances Control and the Department of Public Works to TSC if soil
identify how any required investigation and/or remediation will be conducted, and which government agency will contamination is During the
X provide regulatory oversight; DRP suspected DPW/DTSC construction period See file No. CUP 01-198
The applicant shall
The applicant shall hold community meetings once a year for the first five years of this grant. Residents within 500 hold annual
of the subject property and the local homeowners association that can easily be identified shall be notified. Sign-in community meetings Monitor for first five
y sheets and minutes shall be forwarded to the Department of Regional Planning; DRP first five years DRP years of Permit incomplete
Manufacturing uses
limited to designated
z The manufacturing uses may only be established within the units so noted on the approved Revised Exhibit “A”; DRP units DRP Life of the grant Inspection required
Uses limited to those
aa Warehousing and manufacturing uses are limited to those permitted in the M-1 1/2/ zone; DRP in M-11/2 zone DRP Life of the grant Inspection required
Maintain current
The permittee shall maintain a current contact name, address, and phone number with the Department of Regional contact information at
bb Planning at all times. DRP all times DRP Life of the grant See file No. CUP 01-198
Responsible Agency Monitoring agency or
Project Mitigation M Due to Envi Eval or Party Action Required Party Timing Compliance
Submittal and Prior to issuance of
approval of a detailed grading/building
1 Applicant shall submit a detailed liquefaction analyses to the satisfaction and approval of the DPW. Project Applicant | liquefaction analyses DPW permit See file No. CUP 01-198
If during construction of the project, soil contamination is suspected, construction in the area shall stop and appropriate
health and safety procedures shall be implemented. If it is determined that contaminated soils exists, applicant shall Project Applicant/ Stop work if soil
contact the Department of Toxic Substances Control and the Department of Public Works to identify how any required Construction contamination is Notification requested/Inspection
2 investigation and/or remediation will be conducted and which government agency will provide regulatory oversight. Manager suspected DTSC/DPW During construction required
Comply with all
requirements of the Prior to issuance of
3 Applicant shall comply with all requirements of the drainage concept that was approved on July 15, 2002. Project Applicant drainage concept DPW grading permit Inspection required
Prior to issuance of
Applicant shall construct a screen wall separating the project from the single-family residences to the south of the project Construct a sound certificate of
4 site to the satisfaction of the Department of Health Services. Project Applicant wall DHS occupancy Inspection required
No installation of
outdoor public
address system or
outdoor mechanical During the entire
5 No outdoor public address system and no outdoor mechanical trash compacter shall be installed on site. Project applicant trash compacter DHS lifetime of project Inspection required
There shall be at least a 80" setback on the rooftops bordering residential areas where no equipments or structures shall equipments/structures During the entire
6 be placed. Project applicant [shall be placed within DRP lifetime of project Inspection required
Applicant shall maintain equipment and vehicle engines in good condition and proper tune as per manufacturers’ Maintain equipment DRP/ Field
7 specifications. Project applicant in good condition Verification During construction Inspection required
Applicant shall comply with the NPDES requirements that must incorporate permanent post-construction Best
Management Practice (BMP) of the California Regional Water Quality Control Board and the Los Angeles County
Department of Public Works. The BMP shall be reviewed and approved by DPW prior to the issuance of a building Acquire NPDES Prior to the issuance
8 permit. Project applicant permit CRWQCB/DPW | of building permit Inspection required
Applicant shall submit a Phase | environmental assessment report for the review and approval by the California Regional
'Water Quality Control Board and a copy of the report shall be forwarded to the Department of Health Services, the Prior to issuance of
Environmental Programs Division of the Department of Public Works and the California Department of Toxic Substance Submit Phase | grading/building
Control. If soil contamination is found, applicant shall perform remediation to the full satisfaction of the above- environmental CRWQCB/DHS/ permit whichever
9 mentioned agencies. Project Applicant | assessment report DPW/CDTSC comes first Inspection required
Combine the two prior to issuance of
north driveways on grading/building
10 Applicant shall combine the two north driveways on Peck Road to provide full access to the satisfaction of DPW Project Applicant Peck road DPW permit Inspection required
Submit a detailed
Applicant shall submit a detailed striping plan and a revised site plan showing the internal circulation and the required striping plan and a Prior to the issuance
11 improvements to the satisfaction and approval from the DPW Project Applicant revised site plan DPW of building permit Inspection required
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Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
Applicant shall pay their Equitable Share for traffic mitigation in the amount of $79,377 to the California Department of
Transportation (Caltrans) Pay Equitable Share Prior to issuance of a
12 Project Applicant | for traffic mitigation Caltrans building permit Inspection required
Submit all required
information to DHS
Applicant shall demonstrate to the satisfaction of Environmental Health section of the Department of Health Services that to their satisfaction Prior to the issuance
13 adequate public water service and public sanitary sewer are provided Project Applicant and approval DHS of building permit Inspection required
Applicant shall implement a recycling program by providing adequate waste storage area for the collection/storage of Implement a recycling During entire lifetime
14 recyclables and green waste material during the entire lifetime of the project Project Applicant program DPW of project Inspection required
Annex street lights
along street frontage Prior to issuance of
into the appropriate the building permit or
All street lights installed along the street frontage of a development shall be annexed into the appropriate Los Angeles Los Angeles County upon written request
County Lighting Maintenance District. Applicant shall execute and approve a separate petition for annexation into a Los Lighting Maintenance by the City of
15 Angeles County Lighting District upon written request by the City of Industry Project Applicant District City Of Industry Industry Inspection required
Obtain Industrial Prior to issuance of
16 Applicant shall obtain an Industrial Waste Permit from the City Engineer as required by the City of Industry Conditions. Project Applicant Waste Permit DPW the building permit Inspection required
Record a covenant to
hold property as one Prior to approval of
Prior to approval of certificate of occupancy, applicant shall record a covenant to hold property as one parcel with the parcel with the City Of Industry certificate of
17 County Clerk Project Applicant County Clerk /DRP occupancy Inspection required
Submit a landscape Prior to issuance of
18 Applicant shall submit a landscape plan to be reviewed and approved by DRP and the City of Industry engineer Project Applicant plan DRP/City of Industry building permit Inspection required
Follow the
requirements of
section 23114 of the
California vehicle
Trucks hauling dirt, sand, gravel or soil shall be covered or shall maintain at least two feet of freeboard in accordance Code / Field Construction
19 \with Section 23114 of the California Vehicle Code Project Applicant verification Manager/DRP During construction Inspection required
Pave parking areas
Applicant shall pave parking areas and construction access roads to the main roads to avoid dirt being carried on to the and construction Construction
20 highway Project Applicant access roads Manager/DRP During construction Inspection required
Only light colored roof materials shall be used to deflect heat
Use light colored roof Prior to the issuance
materials/ Field Construction of Certificate of
21 Project Applicant verification Manager/DRP Occupancy Inspection required
Contractor shall use architectural coatings that have a volatile organic compound (VOC) content of 100 g/l or less. If a Use architectural
coating with a higher VOC content is used such as for painting doors, the amount of coating used per day shall be limited coating with VOC of Prior to the issuance
to that amount which will result in an emission rate that is less than 75 Ibs. Only high-volume, low-pressure (HVLP) content of 100 g/l or Construction of Certificate of
22 spray guns shall be used for architectural coating. Project Applicant less Manager Occupancy Inspection required
County of Los Angeles; Department of Public Works Letter Dated March 28, 2002
Prior to issuance of a
Dedicate access rights Certificate of
1 Dedicate vehicular access rights on Pellissier Road. Project Applicant on Pellisier Rd. DPW Occupancy Inspection required
Prior to issuance of a
Certificate of
2 Repair any broken or damaged curb, gutter, and pavement on Pellissier Road. Project Applicant | Repair Pellisier Rd. DPW Occupancy Inspection required
Prior to issuance of a
Plant street trees near Certificate of
3 Plant street trees on Pellissier Road to the satisfaction of Public Works. Project Applicant Pellisier Rd. DPW Occupancy Inspection required
Prior to issuance of a
Comply with the traffic mitigation measures as identified in the attached March 18, 2002 letter from our Traffic and Comply with Traffic Certificate of
4 Lighting Division to the satisfaction of Public Works. Project Applicant Mitigation Measures DPW Occupancy Inspection required
Prior to issuance of a
Certificate of
5 Install street lights on Peck Road, Rooks Road, and Kella Avenue to the satisfaction of the City of Industry. Project Applicant DPW Occupancy Inspection required
Prior to issuance of a
Comply with street Certificate of
6 Comply with following street lighting requirements to the satisfaction of Public Works: Project Applicant | lighting requirements DPW Occupancy Inspection required
Attachment Il Page 6




Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road

Condition Responsible Action Agency or
Number Condition of Approval Subcondition Agency Required Party Timing Compliance Monthly Inspection Notes
Prior to issuance of a
. Provide street lights on concrete poles with underground wiring on Pellissier Road. Street lighting plans must Certificate of
be approved by the Street Lighting Section. Project Applicant | Provide street lights DPW Occupancy Inspection required
. The proposed project or portions of the proposed project, are not within an existing Lighting District.
Annexation and assessment balloting are required. Upon Conditional Use Permit approval, the applicant shall enter
into a secured agreement with the County of Los Angeles for the installation of the street lights in the amount of
$9,000. The applicant shall comply with conditions listed below in order for the Lighting Districts to pay for the
future operation and maintenance of street lights. The Board of Supervisors must approve the annexation and levy Prior to issuance of a
of assessment (should assessment balloting favor the levy assessment) prior to Public Works approving street Certificate of
lighting plans. The street lights shall be installed per approved plans prior to issuance of a Certificate of Occupancy. Project Applicant | Install street lights DPW Occupancy Inspection required
(1) Request the Street Lighting section to commence annexation and levy of Request annexation Prior to issuance of a
assessment proceedings. Project Applicant and assessment DPW building permit Verification required
(2) Provide Business/property owner’s name(s), mailing address(es), site
address, Assessor Parcel Number (s) and Parcel boundaries in either Micro Provide information
station or AutoCAD format of territory to be developed to the Street Lighting to Street Lighting Prior to issuance of a
Section. Project Applicant Section DPW building permit Verification required
(3) Submit a map of the proposed project including roadways conditioned
for street lights that are outside of the proposed project area to the Street
Lighting Section. Contact the Street Lighting Section for legal description, map Submit a map of the Prior to issuance of a
requirements, and for any questions at (626) 300-4726. Project Applicant | proposed project area DPW building permit Verification required
For acceptance of street light transfer billing, all street lights in the development, or current phase of the development, Construct street lights
must be constructed according to Public Works approved plans and energized for a least one year as of July 1 of the according to approved| Prior to issuance of a
current year. Project Applicant plans DPW building permit Verification required
The applicant shall
enter into an
The applicant shall construct or enter into secured agreement with the County of Los Angeles Department of Public agreement with DPW
Works to construct the aforementioned improvements prior to the issuance of a building permit or this permit shall to construct the Prior to issuance of a
7 be subject to revocation Project Applicant improvements DPW building permit Inspection required
County of Los Angeles; Fire Department Letter Dated April 20, 2005
Prior to issuance of a
The required fire flow for this development is 3750 gallons per minute 3 hours. The main in the street, fronting this Fire Flow Certificate of
1 property must be capable of delivering this flow at 20 pounds per square inch residual pressure. Project Applicant requirements FIRE Occupancy Inspection required
Install 2 on-site and verify 1 6x 4x 2 % public fire hydrant on Peck Road near driveway entrance, conforming to
AWWA C503-75 or approved equal. All installations must meet Fire Department specifications. Fire Hydrant Prior to issuance of a
systems must be installed in accordance with the Utility Manual of Ordinance 7834and all installations must be Certificate of
2 inspected and flow tested prior to final approval. Project Applicant Install 2 Fire hydrants FIRE Occupancy Inspection required
Prior to issuance of a
Due to the special access circumstance, the following conditions will apply to the construction of the proposed Certificate of
3 development. Project Applicant FIRE Occupancy See below:
A.  All structures shall be fully fire sprinklered in accordance with the NFPA
13, Fire sprinkler plans shall be submitted to the Los Angeles County Fire Prior to issuance of a
Department Fire Prevention Engineering unit for review and approval prior to All structures shall be Certificate of
installation. Project Applicant fire sprinklered FIRE Occupancy Inspection required
B. Building 4, shall provide 4 hour separation wall between units 4B and 4C
No openings shall be allowed in said wall. Said walls shall be constructed in
compliance with the Uniform Building Code Section 504.6.4. Additionally, one Prior to issuance of a
hour separation walls shall be provided between units 4A and 4B, 4C and 4D. four-hour separation Certificate of
Said walls shall be in compliance with the U.B.C. Project Applicant wall in Building 4 FIRE Occupancy Inspection required
C. Building 3 requires that a one-hour area separation wall shall be installed
between each unit as indicated on the submittal site plan. Additionally the Prior to issuance of a
rear wall of said structure shall be rated at 4- hours, no openings allowed. one-hour separation Certificate of
Wall construction shall be in compliance with the UBC. Project Applicant wall in Building 3 FIRE Occupancy Inspection required
Required fire flow for
on-site fire hydrants Prior to issuance of a
The required fire flow for the on-site fire hydrants is 2500 gallons per minute for 2 hour duration. See the attached 2500 g/min for 2 Certificate of
4 photo copy for specific location to obtain an actual stamped drawing please submit site plans to our office. Project Applicant hours FIRE Occupancy Inspection required
Prior to issuance of a
Maximum bldg height Certificate of
5 The maximum building height for the proposed structure shall not exceed 35’ in height. Project Applicant 35 FIRE Occupancy Inspection required
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Provide 26’ of vehicular access to within 150’ of all portions of the exterior walls. Access shall be cross hatched on Prior to issuance of a
the plans to clearly delineate its location. Exception: the rear wall of Building 3 shall be 4 hrs rating in lieu of Provide 26' vehicular Certificate of
6 vehicular access. Said access shall be outside of the power lines drip zone. Project Applicant access to w/in 150" FIRE Occupancy Inspection required
Depict DWP Before approval of
A. Clearly depict the width of the DWP easement Project Applicant easement FIRE Exhibit "A" Review and approval required
delineate clear
distance between drip Before approval of
B.Delineate the clear distance between the drip line and the required access. Project Applicant line and access FIRE Exhibit "A" Review and approval required
C.Provide a copy of the reciprocal access easements between the adjacent lot
for access to Building 4, said document shall be submitted to Fire Prevention Provide a copy of
Engineering for review and approval prior to recordation and prior to the reciprocal access Before approval of
clearance for building permit Project Applicant agreements FIRE Exhibit "A" Review and approval required
Show access locations|
D. Clearly depict the locations of the outward most transmission lines within of the transmission Before approval of
the DWP easement. Project Applicant lines FIRE Exhibit "A" Review and approval required
County of Los Angeles; Fire Department Letter Dated October 12, 2005
Provide four-hour Before approval of
1 Provide four-hour separation walls between: Project Applicant separation walls FIRE Exhibit "A" Review and approval required
a.  Buildings 3B/3C
b.  Buildings 3D/E
c.  Buildings 3F/3G
delete four-hour
separation at
Delete the four-hour separation wall north of the project and adjacent to the property line and construct per the north/construct per Before approval of
2 Building Code. Project Applicant building code FIRE Exhibit "A" Review and approval required
Provide two fire Before approval of
3 Provide two on-site hydrants a minimum of 50 feet away y from the drip line as detailed on approved plot plan. Project Applicant hydrants FIRE Exhi Review and approval required
provide sprinkler
connection min 50ft Before approval of
4 Provide a Fire Department sprinkler connection at a minimum of 50 feet from the drip line. Project Applicant from drip line FIRE Review and approval required
provide smoke vents Before approval of
5 Provide smoke vents in buildings located north of proposed project numbered 3A through 3H. Project Applicant in bldgs 3A-3H FIRE Exhibit "A" Review and approval required
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FIRE = Los Angeles County Fire Department

CRWQCB = California Regional Water Quality Control Board

DHS = Los Angeles County Department of Health Services

DPW = Los Angeles County Department of Public Works

DRP = Los Angeles County Department of Regional Planning

DTSC = Los Angeles County County Department of Toxic Substance Control
NPDES = National Pollution Discharge Elimination System
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